

Reducing Child Sexual Exploitation – Action Plan 2017-18


Introduction

This action plan replaces the 'Reducing Child Sexual Exploitation – Action Plan 2016-17'. It has been agreed by all statutory partners, and its delivery will be overseen by the Sexual Exploitation and Assault Management Board (SEAMB).

The revision of the CSE Action Plan provides an opportunity to consolidate actions and to re-focus activities on key priority areas.

A summary of actions to date, and the impact they have had can be found on the SSCB's website.

Table 1: CSE Outcomes Framework



Outcome 1: Better understanding the needs of children

	Individual Workstreams	Lead	By when?
1.1	Continue to update the existing CSE problem profile – to include analysis of return home interviews and focus on perpetrators and locations.	Surrey Police	December 2017
1.2	Develop processes to collect and analyse feedback from children and their parents following the conclusion of an intervention.	SCC Children's Rights and Participation	March 2018
1.3	Develop a programme of engagement events with children throughout the year.	All partners	September 2017
1.4	Ensure feedback from Return Home Interviews is used to inform CSE Safety Plans.	CSE Delivery Group/Missing Delivery Group	March 2018
1.5	Oversee a programme of three multi-agency case reviews with a particular focus on <ul style="list-style-type: none"> - Children in Residential Care - Children with SEN/D - Transition to adulthood 	CSE Delivery Group	March 2018
1.6	Undertake an analysis of the health needs of children at risk of/experiencing CSE.	Public Health/CCGs	March 2018

Outcome 2: Children at risk of/experiencing CSE and their parents/carers receive the right support

	Individual Workstreams	Lead	By when?
2.1	Focus on improving responses to children who may be particular vulnerable to CSE, including: <ul style="list-style-type: none"> - Children with additional learning needs/disabilities - Children in care with a focus on those in children's homes - Unaccompanied asylum seeking children - Children who go missing 	Surrey Children's Service/Surrey Family Service	March 2018
2.2	Develop service responses for boys who are at risk of/experiencing CSE.	Surrey Children's Services/Surrey Family Services	March 2018
2.3	Provide practitioners with support to address online exploitation	Surrey Police/Surrey Schools and Learning	March 2018
2.4	A programme of support is developed for parents of children at risk of/experiencing CSE and this is routinely offered to parents.	Surrey Family Services	March 2018
2.5	Identify and develop a pathway for children at risk of/experiencing CSE who turn 18.	SSCB/SSAB	March 2018
2.6	Develop a consistent early help service offer and pathway for children at low risk of CSE and their parents/carers.	Surrey Family Services	October 2017
2.7	To consider processes for assessing the risk of CSE for those children at risk of exclusion/excluded from education.	Surrey Schools and Learning	March 2018

Outcome 3: Known/suspected perpetrators of CSE are disrupted and brought to justice

	Individual Workstreams	Lead	By when?
3.1	As part of wider changes to delivery processes, mobilise community safety partnerships in the districts and boroughs to support co-ordinated disruption activities.	Community Safety/Surrey Police	August 2017
3.2	Undertake a stocktake of existing investigations to inform future actions.	Surrey Police	December 2017
3.3	Include information about the profile of known perpetrators and CSE hotspots in the revised CSE Problem Profile.	Surrey Police	December 2017
3.4	Use information from Return Home Interviews to inform our understanding of CSE hotspots.	Surrey Children's Services/Surrey Police	December 2017

3.5	Introduce mandatory safeguarding training (with a focus on CSE) for taxi drivers and licensed taxis in Surrey.	Districts and Boroughs	December 2017
3.6	Explore the feasibility of developing bespoke pathways (providing appropriate challenge and support) for known/suspected perpetrators of CSE using the Integrated Offender Management (IOM) approach.	NPS/Surrey Police	July 2017

Outcome 4: More people are aware of CSE and are able identify, prevent and address CSE

	Individual Workstreams	Lead	By when?
4.1	Review existing SSCB CSE Training Offer with a view to revise content and increase frequency.	CSE Partnership Manager	July 2017
4.2	Ensure GPs are fully engaged in the new Risk Management Meeting Process	CSE Delivery Group	September 2017
4.3	Delivery and monitoring of awareness raising activities in schools with a particular focus on non-mainstream schools in Surrey.	Surrey Schools and Learning	March 2018
4.5	Engage with Licensing and Environment Health colleagues at District and Borough level with a view to ensure alignment of processes with existing Risk Management Meetings.	District and Boroughs	March 2018
4.6	Develop a PHSE toolkit to include awareness of CSE with a recommendation to apply it in schools.	Surrey Schools and Learning / Public Health	March 2018
4.7	Increase awareness raising about CSE across agencies with a view to ensure identification and referral processes are robust.	SSCB	March 2018
4.8	Review the impact of revised SSCB Training.	SSCB	March 2018

Outcome 5: Understanding progress and the impact of our actions

	Individual Workstreams	Lead	By when?
5.1	Revise the CSE Action Plan to reflect feedback from partners, inspectorates and children and to ensure multi-agency actions remain focussed and contribute to achieving the agreed outcomes.	CSE Partnership Manager	September 2017
5.2	Improve existing performance management framework with a view to capture relevant process and outcome data with a particular focus on understanding referral routes/quality of identification across the partnership.	SCC	
5.3	Agree a set of KPIs to monitor the effectiveness of Risk Management Meetings.	CSE Partnership Manager	July 2017
5.4	Revise terms of reference of the CSE Delivery Group to ensure appropriate senior representation from partners and to formalise oversight of weekly Risk Management Meetings.	CSE Partnership Manager	July 2017
5.5	Review effectiveness of Risk Management Meetings and report to the CSE Delivery Group.	CSE Partnership Manager	October 2017
5.7	Improve identification, referral and assessment processes with a particular focus on under-represented groups (boys, LAC, UASC).	CSE Partnership Manager	March 2018
5.8	Based on findings from the existing CSE problem profile and gap analysis, influence the development of a CSE commissioning plan.	CSE Partnership Manager/SCC Commissioning	September 2017
5.9	Build on the work to integrate and cross-reference existing data on children who go missing from home, care and education and agree how this data can be used to inform responses to these vulnerable groups.	CSE Delivery Group/Missing Delivery Group	March 2018
5.10	Monitor the quality and consistency of Safety Plans developed in Risk Management Meetings.	Surrey Children's Services	October 2017 - ongoing